
Items that Remain to be completed (05/19/15): 
 

 
1. Main Warehouse 

Sludge Removal:  LIME 
Piping: Drain all valves/lines in Wastewater Treatment Area 
Wastewater Sumps:  Remove remainder of liquids 
 

2. Aboveground Storage Tank Area 
  Residual Sludge:  NT8, NT2 
  South Containment:  Final Cleanup and Boom around tanks   

Piping:  Evaluate Piping to See if Additional Actions Required to Remove Materials 
 

3. Frac Tank Waste Disposal 
  Frac Tanks:  FT5180, FT1001 
  Frac Tanks:  Residual Sludge Cleanout 
  Frac Tank (Off-Site Cleaning/Deodorizing):  FT1004 
 

4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks:  
Poly Drums/Totes:  Complete wash and cut up 
 

5. Truck Wash Bay, Shed, Former Shed, AST Area Site Sumps: 
  Truck Wash Bay:  Finish cleanout of Wash Bay 
  Former Shed:  Check Sump and OW Seperator system and remove residual floating oil 
 

6. Parking Lot: 
               Asphalt Parking Lot:  Pressure wash clean oily spot area 
 

7. Stormwater Drains: 
              South Drain:  Repair perforated pipe connection 
              North Drain:  Repair Drain System 
 

8. Dispose of Containerized Wastes (vac boxes, fracs tanks, roll-offs, drums/totes) 
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